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us EPA RECORDS CENTER REGION 5 

513989 
545 Indian Mound 

Wayzala, Minnesota 55391 

(612) 473-4224 

July 9, 1'982 

Mr. Michael J. Hansel 
Regulatory Compliance Section 
Solid and Hazardous Waste Division 
Minnesota Pollution Control Agency 
1955 West County Road B2 
Rosevllle, Minnesota 55113 

Re: St. Louis Park Well Abandonment Program 

Dear Mr. Hansel: 

Enclosed herewith please find a copy of.Progress Report No. 1 for 
the period June 7, 1982 to July 2, 1982, for work performed on the 
above referenced project. 

This report summarizes the work performed, difficulties 
encountered, work anticipated for the month of July, expenditures, 
and a revised work schedule. 

In general, the drilling at Well W-25 Is progressing very slowly 
due to the difficulty In removing the material from the bore hole. 
The material Is soft and sticky thereby making It very difficult 
to remove by means of a core barrel sampler, split spoon sampler 
or bailer. Material thus far extracted has a very strong creosote 
odor, Is black to dark brown In color and obviously contains much 
creosote/coal tar. The material Is very Irritative to the skin 
and the strong odor/fumes has necessitated the use of respirators 
for those working around the well. 

In view of the potential hazards associated with the removal of 
the material In the bore hole and those working at the site, a 
sample has been sent to the Iowa Hygenlcs Laboratory and an 
organic scan performed. The results of the scan should be 
available on Monday, July 12, 1982. 

The search and Inventory Is progressing satisfactorily with the 
door-to-door search scheduled to start on July 12, 1982. 



Mr. Michael J. Hansel 
i'age Two 
July 9, 1982 

We trust the enclosed Progress Report is sufficient in detail to 
keep everyone abreast of the work. Details on the work or details 
on any particular Item will be addressed as required. 

Sincerely, 

Very truly yours, 

EUGEJtE A. HICKOK AND ASSOCIATES 

/I 
Ge'^ge W. Boyer, P.E. 
Vice President 

bt 

cc: JijB'Pankanln, US/EPA Chicago 
^^tlTchard Bartelt, US/EPA Chicago 
Lowell Richie, MPCA 
Richard Ferguson, MPCA 
Stephen Shakman, Attorney General, MPCA 
Gary Englund, MN Dept. of Health 
Richard Koppy, City of St. Louis Park 



PROGRESS REPORT NO. 1 — June 7, 1982 to July 2, 1982 

Investigation of Former Republic Creosote Supply Well (USGS W23) 

I. Introduction 

This initial progress report is Intended to highlight the 
activities on the former Republic Creosote Supply Well (USGS W23) 
for the period June 7, 1982 to July 2, 1982. 

Daily work activity reports are prepared as the work progresses 
and are available for review at the job site as well as at the 
office of E. A. Hickok and Associates. 

A detailed work plan and schedule has been submitted to NPCA. 
The MPCA has reviewed the work plan and provided comments on 
June 17> 1982. A response to these comments, which concerns 
sampling protocol and chain of custody procedures, will be 
submitted shortly. 

II. Highlight of Work Activities (June 7, 1982-July 2, 1982) 

A. Well W23 

Work activities started on June 7, 1982 when E. H. Renner and 
Sons, Inc. mobilized at the W23 site. Equipment consists of a 
cable tool rig along with miscellaneous tools. A trailer was 
moved on the site to serve as an office and space for sample 
bottles, safety equipment, etc. 

The existing 4-lnch casing and packer were removed on June 7, 1982 
and revealed that only 250 feet of 4-lnch casing was originally 
Installed, not 400 feet as expected. The packer. Installed 
between 245 and 250 feet, was found In good condition. 

New Schedule 40 4-lnch casing was Installed from grade to a depth 
of 594 feet, with packers at 250 feet and 590 feet. Work was 
suspended for the weekend. 

On Friday, June 11, 1982, a core barrel sampler was lowered Into 
the 4-lnch casing. Creosote was encountered at a depth of 567.8 
feet. Samples were retrieved from the 567.8-foot depth to a depth 
of 601 feet. The material in the well was very difficult to remove 
and necessitated using several different types of core barrels, 
samplers, and split spoon samplers. The material removed was 
black, soft with small amounts of sand, and irritative to the skin. 

Heat was applied to the core barrel sampler to remove the 
material retrieved. While applying heat, the material on the 
outside of the barrel would sustain a flame of its own and 
produced a greenish smoke. 

Drilling/sampling continued the week of June 14, 1982 to June 
18, 1982, with samples taken continuously from 595 to 601 feet. 
MPCA suggested taking samples at 20-foot intervals. Sampling 
continued to a depth of 629 feet on Friday afternoon, June 18, 
1982. Material removed is still black, soft to hard in 
consistency, and has a creosote odor. 



Drilling/sampling continued the week of June 21, 1982, with a 
depth of 644 feet attained hy June 25» 1982. Material in well 
became very soft and "gooey" at 650 feet to 644 feet. A split 
spoon sampler was lost at 644 feet and was unable to be removed. 
An obstruction is present around 645 feet and appears from the 
driller to be a pump or large metal object. 

On Monday, June 28, 1982, a drill bit was lowered into the well in 
an attempt to break up the metal obstruction or move the object 
out of the way. Two days were spent using a drill bit to move the 
obstruction clear. Some small metal pieces were removed. 

Drilling/sampling continued on Wednesday, June 50, 1982. Material 
removed looks like asphalt from 650 to 680 feet, and is becoming 
softer. On July 1, 1982, at a depth of 680 feet, the material 
removed is dark brown, soft, and contains 1-lnch size aggregate. 
This material is very irritative to the skin and eyes, and 
produces a very pungent smell. 

Pull-length protective clothing and respirators are now required 
when working adjacent to the well site. A sample was collected 
and has been sent to the Iowa Hygenlcs Laboratory for an organic 
scan. The well depth stood at 688 feet at the end of Friday, 
July 2, 1982. 

B. Search and Inventory 

The search and Inventory portion of the contract Is progressing, 
with collection of all existing well data from the USGS, MGS, 
Health Department, Cities of St. Louis Park, Edlna and Hopkins, 
E. H. Renner and Sons, Bergerson-Caswell, Trl-State Drilling and 
Equipment, and McCarthy Well Drilling Company. 

Much of the well data collected Is not on file with the MGS 
computerized data base system and consequently la new data 
Information. All wells which previously have not been Identified 
with unique well numbers have been assigned a unique well number. 
A block of unique well numbers have been assigned by the MGS. 

All wells In the door-to-door search area have been located on a 
base map and filed. The door-to-door search will begin on July 
12, 1982 in an attempt to locate all wells in the search area and 
to secure pertinent information on each well. 

A well inventory questionnaire has been prepared and will be used 
for each well identified in the search area. This Information 
will be computerized; however, the exact manner, format, etc., has 
not been established. 

III. Anticipated Work for the Period July 5, 1982 to July 50. 1982 

A. Well 25 

Work will continue on Well 25 in a manner similar to the month of 
June 1982. Based on the work thus far completed, we anticipate 
that a depth of 920 feet will be reached on July 50, 1982. 



B. Search and Inventory 

The door-to-door search will begin on July 12, 1982 and will 
continue for the month of July 1982. It is anticipated that all 
well data will be available around July 30, 1982, and ready to be 
tabulated-computerized. Computer format will be developed and 
submitted on July 15» 1982 for MPCA review and comment. 

IV. Expenditures 

See attached statement. 

V. Project Schedule 

See attached work schedule. 



MILESTONE CHART 

Republic Creosote Supply Well (USGS W23) 



MILESTONE CHART 
,/-

Search, Inventory and Abandonment Specifications 
of Wells in the St. Louis Park Area 



Eugene A. Hickok and Associates, Inc. 
Hydrologlsts — Engineers 

545 Indian Mound 
Wayzata, Minnesota 55391 

July 9, 198 2 (612)473-4224 

Mr. Michael J. Hansel 
Regulatory Compliance Section 
Minnesota Pollution Control Agency 
1935 West County Road B2 CTATPMPMT 
Roseville, Minnesota 55112 

Re: Professional Services - May and June, 1982 
Account I.D. No. 828392 
Requisition No. 08969 
Organization 32300 
Vendor No. 0350480002 

REPUBLIC CREOSOTE WELL lA 

30 . 1 Hrs. @ $78.00 /hr. 8 $ 2,347.80 
48.5 Hrs. @ $78.00 /hr. = $ 3,783.00 

1 . 0 Hrs. @ $46.00 /hr. $ 46.00 
144.5 Hrs. @ $36.00 /hr. = $ 5,202.00 
2.0 Hrs. @ $20.00 /hr. = $ 40.00 

23.8 Hrs . @ $20.00 /hr . S $ 476.00 
1 . 0 Hrs . @ $17.00 /hr. = $ 17.00 
2.0 Hr s . @ $17.00 /hr . = $ 34.00 

$11,945.80 

Expenses 

Reproductions $ 13.95 
Mileage 82.72 
Long Distance Telephone .80 
Photo Supplies 18.97 
Warners Hardware 31.99 
E. H. Renner & Sons 12,783.53 
Continental Safety 29.70 
Consolidated Container 236.25 
American Scientific Products 212.52 

$13,410.43 
$25,356.23 

INVESTIGATIONS • REPORTS • DESIGN • RESEARCH 



"July 9, 1982 Statement -- Page Two 
Account I.D. No. 828392 
Requisition No. 08969 
Organization 32300 
Vendor No. 0350480002 

SEARCH AND INVENTORY II 

104.5 Hrs. @ $36.00 /hr. = $3,762.00 
41.5 Hrs. @ $36.00 /hr. = $1,494.00 
12.0 Hrs. @ $33.00 /hr. = $ 396.00 
2.0 Hrs. @ $30.00 /hr. = $ 60.00 
5.0 Hrs. @ $30.00 /hr. = $ 150.00 

$ 5,862.00 

Expenses 

Reproductions 34.95 
Parking .90 
Mileage 14.96 
Alblnsons 40.01 

$ 5,952.82 

TOTAL AMOUNT DUE $31,309.05 



HLBmertSm WELL DRILLING FOR FOUR GENERATIONS 
6300 Industry Ave. N. W., Anoki, Minn. 66303, (012) 427 0100 

Kugene Hiokok & Assoc. 
54^ Indian Mound 
Wayzata, MN. 33391 

St. Louis Park, MN. 

Itea 

Task IB 

RECDVEO JUN 3 c 1983 

Wall No. 23 Estiaat No. ona to 6/28/82 

1 Mobilization & Bamobilization. L.S 50?4 $ 300.00 

2 Rsaova 230 If of 4" oasin^ A paokar. Load and haul away. 8 hrs C 100.00 800.00 
unloflidin^r and olaaning of trailer. 

3 Instsdl 396 If of 4" easing with hookwall paokar. 396 If • 6.00 3»376.00 

4 Cleaning and repair of paokar • 4 hrs C 28.00 112.00 

5 Left hand tiuraad installed on pipe , welded. 68.00 
Left hand and slip weld coupling welded 147.00 
Rubber boots. 3 pr • 14.00 42.00 
Stainless Steal straps 3 • 2.45 7.35 
Pallets. 2 gal • 12.00 24.00 

6 Hauling biurrals from Mpls to Job site. 4 hrs • 33.00 140.00 

7 Drilling, coring, sampling & bailing 361' to 63O* 69 If • 100.00 6,900.00 

8 Down time June 9th and 10th 
V 

16 hrs • 40.00 640.0c 
\ 

Cleaning time to remove tar > propane from sampler ttAre. 
estimate 10 hrs • 30.00 300.00 

Conqpleted to date • 13,436.35 
^ss 39( retainage 672.82 
Lass prsTious paymants 

Amount dua astiaata No. ona I 12,783.33 




